

PHASE 4 – PROJECT PLANNING

Project: Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer

Planning Objective

This phase organizes implementation into clear activities: creating the flow, assigning the flow to the Standard Laptop service, placing a request, approving it, and validating the resulting Catalog Task.

Planned Activities

1. Create the Standard Laptop Task flow.
2. Configure the Service Catalog trigger.
3. Configure Create Catalog Task.
4. Set task description and Hardware assignment.
5. Save and activate the flow.
6. Assign the flow to Standard Laptop in Maintain Items.
7. Place a Standard Laptop order.
8. Approve and verify the resulting task.

Milestone Plan

Milestone 1 - Flow: create and activate the Standard Laptop Task flow.

Milestone 2 - Flow Assignment: connect the created flow to the Standard Laptop service item.

Milestone 3 - Service Catalog: place the order and verify approval and Catalog Task creation.

Implementation Sequence

First create the flow and configure its trigger and action. Then save and activate it. Next connect it to the Standard Laptop item through the Process Engine configuration. Finally place a request, approve it, and inspect the generated Catalog Task.

Resources Required

- ServiceNow instance
- Flow Designer
- Service Catalog
- Standard Laptop service item
- Requested Item record
- Catalog Task
- and Hardware assignment group.

Verification Plan

Verify request placement, approval availability, automatic Catalog Task creation, correct short description and description, Hardware assignment, and the task record under Catalog Tasks.

Expected Result

An approved Standard Laptop request should generate a configuration task for the Hardware team without manual task creation.

Conclusion

The planning phase provides the structured sequence needed to implement and validate the automation.